

Pulse EDU

ClassLink Integration — Scope & Schedule

Prepared for Hernando County · June 2026

Project overview

Pulse EDU will connect to ClassLink using the OneRoster standard to import roster data automatically. This integration replaces manual CSV uploads for core roster information and keeps student, staff, and schedule data current through a nightly sync.

The first production rollout is planned for Hernando County. After a successful launch, additional districts that use ClassLink may be onboarded using the same integration.

Agreed requirements

- Data flow: ClassLink to Pulse EDU only (one-way sync).
- Initial district: Hernando County.
- Sync frequency: nightly.
- Sync failures: reported to administrators only; no notifications to classroom staff.
- ClassLink application approval: Pulse EDU will support the ClassLink App Library registration and district enablement process.

What will be delivered

Upon completion, Pulse EDU will include:

- Automated import of students, staff, class sections, and enrollments (class schedules).
- Student demographic and program fields currently supported in Pulse EDU, populated from ClassLink where available.
- A nightly sync that runs without manual intervention.
- An administrator view of the last sync time, status, and any errors.
- Setup and operations documentation for district IT staff.

Until the integration is live, schools may continue to use the CSV Data Importer and the in-app onboarding checklist.

Estimated timeline

The table below summarizes the work involved and the expected timeframe for each phase. Development and integration on the Pulse EDU platform is planned for 1.5 weeks. The full integration, including ClassLink registration, district setup, and production use at Hernando County, is planned for 3 weeks from project start.

Work	Timeframe
ClassLink / OneRoster API connection and secure authentication	Week 1
Import of students, staff, and supported demographic fields	Week 1
Import of class sections and student enrollments (schedules)	Week 1
Nightly automated sync job	Week 1
Administrator sync status and error reporting	Week 1–1.5
Pulse EDU development and integration	1.5 weeks
ClassLink App Library registration and district approval	Weeks 1–2
School mapping and production configuration	Week 2
District review and validation with live roster data	Weeks 2–3
Production go-live and handoff documentation	Week 3
Full integration live in production (Hernando County)	3 weeks

Data included in the sync

The nightly import will keep the following current in Pulse EDU:

- Students — identity, grade, and supported program flags (e.g. ELL, ESE, 504 where provided).
- Staff — identity and contact fields supplied by ClassLink.
- Schedules — class sections, teacher assignments, and student enrollments used by Teacher Roster and Student Finder.

Assessment scores, behavior logs, and other non-roster data are outside this integration and may continue to use existing import tools where applicable.

District participation

- Designate a district IT contact for ClassLink approval and credential handoff.
- Confirm mapping between ClassLink school organizations and Pulse EDU schools.
- Participate in review and sign-off before production cutover.

